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PROJECT (Name and address): CHANGE ORDER NUMBER: BP2 899-004
899-Tippecanoe Co Central Offices - 
TCCO
1950 South 18th Street
Lafayette, IN 47905

INITIATION DATE: 6/2/2021

TO CONTRACTOR (Name and address): PROJECT NUMBERS: 899 / 899

CONTRACT DATE: December 10, 2002Mulhaupt's, Inc.
209 N. 5th Street
Lafayette, IN  47901

CONTRACT FOR: 2C HOLLOW METAL FRAMES, 
DOORS, AND HARDWARE

OWNER: 

CONSTRUCTION MANAGER: 

ARCHITECT: 

CONTRACTOR: 

FIELD: 

OTHER: 

THE CONTRACT IS CHANGED AS FOLLOWS:

EWO 899-043

  []  Add a 3-0x7-0 door for an added 3 5/8" stud wall
       mechanical room in Existing Locker 156. Welded
       HM Frame. LHR maple wood door. Storeroom
       lockset keyed like a mechanical room.

  []  Complete 90 min rated opening consisting of 6070
       hollow metal frame with weather stripping, hollow
       metal doors, hinges, storeroom lock, self-latching bolts,
       closers, coordinator, automatic door bottoms, threshold,
       split astragal, and wall stops.

Total INCREASE for this Change Order:                                          $5,151.00

































